
 Project Status by Agency
Agency: Corrections

Project Number Project Manager Town Project Title Current Status Anticipated Status next 60 day
80213 Concord Electronic Security Upgrades-Mens PrisonGordon Graham

80214 Concord Roof Repairs, Mens Prison, 281 N. State Street A. W. Therrien Co., Inc. Construction Phase.Robert Smith

80215 Concord Fire Alarm & Sprinkler System Upgrade-Mens 
Prison

Received bids through Purchase & Property, 
have advised them to proceed (Own Forces - 
Design Builder Sprinkler).

Specification in April.Gordon Graham

Friday, September 08, 2006



ys Estimate Ad Date Status
$775,000 Own Forces

$1,716,624 2/21/2006 Active

$535,000 Design/Build
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